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GENERAL

Throughout the entire Solicitation (Drawings and Specifications) , change limits of dredging from “C/L Station
2275+00 to C/L Station 3309+00, Mile 23.0 to Mile 3.4, (Non-Continuous)” to “C/L Station 2275+00 to C/L Station
3309+00, Mile 23.0to Mile 3.4, (Continuous)”. Note that dredging will now be continuous between Miles 23 and
34.

SECTION 00010

Delete page 00010-3 in its entirety and substitute the attached revised page 00010-3 therefore

SECTION 00700

Page 12, clause 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984).
Inthe 4" line, change “ 160" to “205”. Delete the asterisk, and the del ete the note “* The Contracting Officer shall
specify either anumber of days after the date the contractor receives the notice to proceed, or a calendar date.”

SECTION 02482

1. Page 1, paragraph 1.2.1. Change ‘' 28 Sep 2002 and 6 Oct 2002 *’ to ‘’Jul 2003’".

2. Page 7, paragraph 3.1.3. Delete this paragraph in its entirety and replace with the following:

“3.1.3 Order Of Work

Unless otherwise directed by the Contracting Officer, the initial reach to be dredged shall be
between MRGO Mile 17.0 (C/L Station 2592+00) and MRGO Mile 12.0 (C/L Station
2853+00)."

3. Page 12, paragraph 3.3.1.2.1. Change the first sentenceto read:

“Material excavated between C/L Station 2275+00 (Mile 23.0) and C/L Station 2432+00 (Mile
20.0), shall be placed a Mile 21.0 and south of and adjacent to the previous disposal material
along the South Jetty.”

4. Page 12, paragraph 3.3.1.2.3. Change the first sentence to read:

“Material excavated between C/L Station 2555+00 (Mile 17.7) and C/L Station 2650+00 (Mile
15.9), shall be placed at the following locations.”
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5. Page 13. Re-number existing paragraphs “3.3.2.1.5",“3.3.2.1.6", and “3.3.2.1.7" t0 “3.3.1.2.5", “3.3.1.2.6”, and
“3.3.1.2.7" respectively.

6. Page 13, existing paragraph 3.3.2.1.5. Change the first sentence to read:

“Material excavated between C/L Station 2853+00 (Mile 12.0) and C/L Station 2985+00 (Mile
9.6), shall be placed at the single point discharge locations at miles 13.0, 11.0 and 9.0.”

7. Page 13, existing paragraph 3.3.2.1.7. Change the first sentence to read:

“Material excavated between C/L Station 3230+00 (Mile 4.9) and C/L Station 3309+00 (Mile
3.4), shall be placed at either or both of the single point discharge locations at miles 5.0 and
25"

8. Page 14, paragraph 3.3.2. Change the first sentence to read:
“Three after disposal cross sections of the disposal site, located adjacent to the south jetty in
the vicinity of Mile 21.0, shall be performed.”.
DRAWINGS

Dwg. 1 of 12, TABULATION OF GAGES. Delete “LT 44 (APPROX MI. 11)”, and “LT 25 (APPROX MI. 2)".
Add “LT 24A (APPROX MILE 2)".
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Mississippi River Gulf Outlet, Maintenance Dredging
C/L Station 2275+00 to C/L Station 3309+00
Mile 23.0to Mile 3.4, Continuous
St. Bernard and Plaquemines Parish, Louisiana
Item Estimated Unit Estimated
No. Description Quantity Unit Price Quantity
0001 M obilization and Demobilization 01 LS
0002* Dredging; Mile 23.0to Mile 3.4 7,900,000 CY
TOTAL: $

Award will be made as awhole to one bidder.

NOTE 1: Biddersshall furnish unit prices for each item listed in the Schedule requiring a unit price. If the
bidder failsto insert a unit pricein the appropriate blank for required item(s), but does furnish an extended

total, or an estimated amount for such item(s), the Government shall deem the unit price to be the quotient

obtained by dividing the extended amount for that line item by the quantity. IF A BIDDER OMITS BOTH

THE UNIT PRICE AND THE EXTENDED TOTAL OR ESTIMATED AMOUNT FOR ANY ITEM, ITS
BID SHALL BE DECLARED NON-RESPONSIVE AND THEREFORE INELIGIBLE FOR AWARD.

NOTE 2: Any bid may be rejected if the Contracting Officer determines in writing that it is unreasonable
asto price. Unreasonableness of price includes not only total price of bid, but the price for individual line
items as well. Any bid may be rejected if the prices for any line items or subline items are materially
unbalanced (See FAR 14.404-2).

NOTE 3: THE NOTICE TO PROCEED (NTP): The successful bidder is advised that performance and
payment bonds shall be submitted in accordance with the time frame in block 12B of SF 1442 after Notice
of Award. The NTP will beissued immediately after verification of acceptable performance and payment
bonds. Within 24 hrs after issuance of the NTP, the Contractor shall initiate a meeting to discuss the
submittal process with the Areaor resident Engineer or his authorized representative. Physical work
cannot start until the Accident Prevention Program, Contractor Quality Control Plan, and other submittals
which may be required, have been submitted and approved and all preliminary meetings called for under
the contract, have been conducted.

* Denotes a change from the previous Bidding Schedule.

00010-3 ED 03-041



